COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 18/ 2019

ESTI MATE SUMVARY 14: 06: 29
CONTI D C21831 ESTI MATE NO. 0007 PROG SPEC YR: 2005
PCN: 21831-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 125.0 DAYS TIVE ALLOW 122 WORK DAYS
I-25 Resurfacing MP 79.6 to 92.0 PERCENT TIME: 102. 46 ORI G TI ME ALLOW 122 WORK DAYS
PROJECT NO. | MD251- 351
1-25 Resurfacing MP 79.6 to 92.0
NAMVE OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 11/ 09/ 2019 DATE TI ME STARTED 03/06/2019
1627 Col e Bl vd DATE LET 01/ 03/ 2019 DATE WORK BEGAN 04/ 08/ 2019
Suite 200 DATE AWARDED 01/10/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/04/2019 DATE ACCEPTED
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 03/06/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 8,423,728. 01 PARTI Cl PATI NG $ 8, 230, 387. 80 $ 180, 114. 86
AWARD PRQIECT AMT: $ 7,699, 264. 78 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 97.70% TOTAL EARNI NGS 8, 230, 387. 80 180, 114. 86
FUNDS AVAI LABLE: $ 193, 340.21 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 8, 230, 387. 80 180, 114. 86
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 115, 488. 97 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 8,114, 898. 83 180, 114. 86
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 8,114, 898. 83 180, 114. 86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 180, 114. 86

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21831-BID ESTI MATE RUN 11/ 18/ 2019
PRQJECT: | MD251- 351 ESTI MATE NO 0007 14: 06: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 415. 000 335. 000
EACH 0. 000 0. 00
4.46000 335. 000 1,494.10
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 274, 956. 000 274, 955. 220
SY -0.220 -0.29
1.32000 274, 955. 000 362, 940. 60
0015 202-00250  *Renpval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
1. 63000 0. 000 0. 00
0020 202-01130 *Renoval of Guardrail Type 3 16, 100. 000 16, 056. 300
LF -0.300 -1.01
3. 37000 16, 056. 000 54,108. 72
0025 202-01300 *Renoval of End Anchorage 38. 000 38. 000
EACH 0. 000 0. 00
336. 89000 38. 000 12, 801. 82
0030 203- 00060 Enmbanknment Material (Conplete In Place) 751. 000 751. 000
cY 0. 000 0. 00
37. 62000 751. 000 28, 252. 62
0035 208-00008 *Erosion Log Type 2 (12 Inch) 1, 075. 000 1, 075. 000
LF 0. 000 0. 00
7.67000 1, 075. 000 8, 245. 25
0040 208-00021 *Silt Fence (Reinforced) 0. 000 0. 000
LF 0. 000 0. 00
4. 31000 0. 000 0.00
0045 208-00045 *Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 999. 19000 0. 000 0. 00
0050 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
3, 345. 46000 1.000 3,345. 46
0055 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00

61. 33000 0. 000 0. 00



CONTI D: C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21831-BI D ESTI MATE RUN 11/ 18/ 2019
PRQIECT I MD251- 351 ESTI MATE NO 0007 14:06: 29
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADWAY
0060 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
122. 67000 0. 000 0. 00
0065 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
178. 42000 0. 000 0. 00
0070 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
250. 13000 0. 000 0. 00
0075 210- 04030 *Modi fy Guardrail 4, 340. 000 4,337. 500
LF 0.500 4.76
9. 52000 4,338. 000 41, 297.76
0080 212-00006 *Seeding (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 458. 73000 0. 000 0. 00
0085 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 0. 000 0. 000
Cl ass
5% 0. 000 0. 00
3. 87000 0. 000 0. 00
0090 240-00010 *Renmpval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
134. 03000 0. 000 0. 00
0095 240-00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
11. 26000 0. 000 0. 00
0100 304-08002  Aggregate Base Course (Shoul der Material) 1,961. 000 1,961. 000
cY 0. 000 0. 00
42.90000 1, 961. 000 84, 126. 90
0105 403-00720 Hot M x Asphalt (Patching) (Asphalt) 350. 980 350. 980
TON 0. 000 0. 00
135. 49000 350. 980 47,554, 28
0110 403-34771 Hot M x Asphalt (Grading SX) (75) (PG 76-28) 40, 100. 000 40, 061. 530
TON 0. 000 0. 00
72.20000 40, 061. 530 2,892, 442. 47



CONTI D: C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21831-BID ESTI MATE RUN 11/ 18/ 2019
PRQJECT: | MD251- 351 ESTI MATE NO. 0007 14: 06: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 409-09000 *M cro-Surfacing Seal Coat 8, 150. 000 8,109. 450
TON 0. 000 0. 00
234.18000 8, 109. 450 1, 899, 071. 00
0120 411-10255 *Enul si fied Asphalt (Sl ow Setting) 35, 832. 000 24,128. 030
GAL -0.030 -0.11
3.78000 24,128. 000 91, 203. 84
0125 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) 16, 310. 000 16, 306. 300
LF -0. 300 -7.01
23.37000 16, 306. 000 381, 071. 22
0130 606-01340 *End Anchorage Type 3D 14. 000 14. 000
EACH 0. 000 0. 00
1,122. 96000 14.000 15,721. 44
0135 606-01380 *Transition Type 3H 2.000 2.000
EACH 0. 000 0. 00
2,186. 81000 2.000 4,373.62
0140 606-01460 *Medi an Ter m nal 0. 000 0. 000
EACH 0. 000 0. 00
5, 851. 20000 0. 000 0. 00
0145 606-02003 *End Anchorage (Nonfl ared) 17. 000 16. 000
EACH 1.000 2,896.05
2,896. 05000 17. 000 49, 232. 85
0150 606- 02005 *End Anchorage (Fl ared) 7.000 7.000
EACH 0. 000 0. 00
4, 348. 45000 7.000 30, 439. 15
0155 607-11525  *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3.10000 0. 000 0. 00
0160 612-00041 *Delineator (Flexible) (Type I) 293. 000 293. 000
EACH 0. 000 0. 00
64. 68000 293. 000 18, 951. 24
0165 612-00042 *Del i neator (Flexible) (Type II) 38. 000 38. 000
EACH 0. 000 0. 00

66. 91000 38. 000 2,542.58



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

612-00043

614- 00011

614-01573

614-80391

625- 00000

626- 00000

626-01103

627- 00001

627-00009

627-01010

630- 00000

ROADWAY

*Public Information Services (Tier II1)

*Pavenent Marki ng Pai nt

*Modi fi ed Epoxy Pavenent Marking(lnlaid)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Fl aggi ng

C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON
21831-BI D
| MD251- 351 ESTI MATE NO 0007
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Del ineator (Flexible) (Type IIl) 125. 000
EACH
69. 14000
*Si gn Panel (Class |) 9. 250
SF
22.30000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 3. 000
Sl i pbase
EACH
390. 30000
*Runbl e Strip (Ginding)(Asphalt) 189, 615. 000
LF
0. 13000
*Construction Surveying 1. 000
LS
14, 173. 59000
*Mobi | i zat i on 1.000
LS

295, 562. 71000

1.000
LS
19, 515. 17000
3, 560. 000
GAL
45. 53000
1,197.000
GAL
143. 10000
0. 000
SF
32. 52000
3, 000. 000
HOUR

25. 02000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

125. 000
0. 000
125. 000

0. 000
9. 000
9. 000

0. 000
3. 000
3. 000

189, 615. 000
0. 000
189, 615. 000

0. 800
0. 000
0. 800

1. 000
0. 000
1.000

0.700
0. 300
1. 000

3,557.670
0. 330
3, 558. 000

0. 000
1, 154. 000
1, 154. 000

0. 000
0. 000
0. 000

1,318. 000
0. 000
1, 318. 000
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ESTI MATE RUN 11/ 18/ 2019

200.

1,170.

5, 854

15.

165, 137

.00

70

90

.00

.00

.00

55

02

40

.00

.00

14:06: 29

AMOUNT

8, 642

200.

1, 170.

24,649

11, 338

295, 562

19, 515

161, 995

165, 137

32,976

50

70

90

95

87

71

17

74

40

.00

36



CONTI D: C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21831-BID ESTI MATE RUN 11/ 18/ 2019
PRQJECT: | MD251- 351 ESTI MATE NO. 0007 14: 06: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-00007 *Traffic Control Inspection 77.000 70. 000
DAY 7.000 1,221.92
174. 56000 77.000 13, 441.12
0230 630-00012 *Traffic Control Management 122. 000 111. 000
DAY 3. 000 4,363.92
1, 454. 64000 114. 000 165, 828. 96
0235 630-80002  *Fl ashi ng Beacon (Sol ar) 20. 000 3. 600
EACH 0. 400 93. 10
232. 74000 4.000 930. 96
0240 630-80338 *Barricade (Type 3 M D) (Tenporary) 8. 000 0. 900
EACH 0. 100 29.09
290. 93000 1.000 290. 93
0245 630-80341  *Construction Traffic Sign (Panel Size A) 42.000 18. 900
EACH 2.100 109. 98
52. 37000 21.000 1, 099. 77
0250 630-80342 *Construction Traffic Sign (Panel Size B) 103. 000 92. 700
EACH 10. 300 659. 20
64. 00000 103. 000 6, 592. 00
0255 630-80343  *Construction Traffic Sign (Panel Size C) 53. 000 38. 700
EACH 4.300 325. 25
75. 64000 43. 000 3,252.52
0260 630-80350 *Vertical Panel 75. 000 45. 900
EACH 5.100 178. 04
34.91000 51. 000 1,780.41
0265 630-80354  *Vertical Panel (Wth Light) (Steady Burn) 75. 000 33. 300
EACH 3.700 150. 70
40. 73000 37.000 1,507.01
0270 630-80355 *Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 600 3, 840. 26
6, 400. 43000 6. 000 38, 402. 58
0275 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 5. 000 3. 600
Type
ype) EACH 1.400 2,443. 80

1, 745. 57000 5. 000 8,727.85



CONTI D: C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21831-BI D
PRQIECT | MD251- 351 ESTI MATE NO 0007
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0280 630-80360 *Drum Channel i zi ng Devi ce 34. 000
EACH
58. 19000
0285 630- 80364 *Drum Channel i zing Device (Wth Light) (Steady Burn) 75. 000
EACH
64. 00000
0290 630-80380 *Traffic Cone 310. 000
EACH
17. 46000
0295 630- 85040 *| mpact Attenuator (Truck Mounted Attenuator) 2.000
(Tenpor ary) EACH
15, 128. 29000
0300 700-70010 F/ A M nor Contract Revisions 30, 000. 000
FA
1. 00000
0305 700-70011 F/ A Partnering 0. 000
FA
1. 00000
0310 700-70016 F/ A Fuel Cost Adjustment 0. 000
FA
1. 00000
0315 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 451, 272. 550
FA
1. 00000
0320 700-70023 F/ A On-The-Job Trai nee 19, 200. 000
FA
1. 00000
0325 700-70025 F/ A Quality Incentive Paynent 100, 294. 000
FA
1. 00000
0330 700-70380 F/ A Erosion Control 6, 500. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

30. 600
3. 400
34. 000

15. 300
1.700
17. 000

279. 000
31. 000
310. 000

1. 800
0. 200
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

451, 272. 550
0. 000
451, 272. 550

13, 342. 500
1,510. 000
14, 852. 500

100, 294. 000
0. 000
100, 294. 000

6, 158. 250
0. 000
6, 158. 250
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ESTI MATE RUN 11/ 18/ 2019

197.

108.

541.

3,025

1,510.

66

.00

.00

.00

.00

00

.00

.00

14:06: 29

AMOUNT

1, 978.

1, 088.

5,412

30, 256

451, 272

14, 852

100, 294

6, 158

46

00

60

58

.00

.00

.00

55

50

00

25



CONTI D: C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21831-BID ESTI MATE RUN 11/ 18/ 2019
PRQJECT: | MD251- 351 ESTI MATE NO. 0007 14: 06: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 403-09500  Furnish HVA 500. 000 343. 320
TON 0. 000 0. 00
50. 25000 343. 320 17, 251. 83
0430 700-70018 F/ A Road Snpooth Incentive 191, 759. 110 191, 759. 110
FA 0. 000 0. 00
1. 00000 191, 759. 110 191, 759. 11

CAT 0200 CURRENT AMI $ 7,988,800.72% 194,069.79% 7,812,585. 21
CAT NO0300 STRUCTURES

0335 202-00240 *Renpval of Asphalt Mat (Pl aning) 0. 000 0. 000
Sy 0. 000 0. 00
1. 32000 0. 000 0. 00
0340 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1,077.000 1, 076. 660
SY 0. 340 8.53
25. 09000 1,077.000 27,021.93
0345 202- 00453 *Renmpval of Portions of Present Structure (Cl ass 2) 0. 000 0. 000
Sy 0. 000 0. 00
394. 21000 0. 000 0. 00
0350 202-00460 *Renoval of Portions of Present Structure (C ass 3) 0. 000 0. 000
SY 0. 000 0. 00
1, 407. 88000 0. 000 0.00
0355 202-00505 *Renpval of Portions of Present Structure 362. 000 361. 980
SF 0.020 5.18
259. 05000 362. 000 93, 776. 10
0360 206- 00065 *Structure Backfill (FlowFill) 5. 000 5. 000
cY 0. 000 0. 00
991. 15000 5. 000 4,955.75
0365 403-34771 Hot M x Asphalt (Gading SX) (75) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
72.20000 0. 000 0. 00
0370 515-00120 *Wat er proofi ng (Menbrane) 0. 000 0. 000
5% 0. 000 0. 00

22.53000 0. 000 0.00



CONTI D: C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21831-BI D ESTI MATE RUN 11/ 18/ 2019
PRQIECT | MD251- 351 ESTI MATE NO 0007 14: 06: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0300 STRUCTURES
0375 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 1, 400. 000 1, 396. 000
LF 0. 000 0. 00
155. 43000 1, 396. 000 216, 980. 28
0380 518- 03000 *Sawi ng and Seal i ng Bridge Joint 90. 000 0. 000
LF 90. 000 2,534. 40
28.16000 90. 000 2,534. 40
0385 519-01000 *Epoxy Resin (Injection) 81. 000 81. 000
LF 0. 000 0. 00
366. 05000 81. 000 29, 650. 05
0390 601-03057 *Concrete O ass DR 0. 000 0. 000
cY 0. 000 0. 00
2,534.18000 0. 000 0.00
0395 601-06102 *Concrete (Patching) 90. 450 90. 450
CF 0. 000 0.00
270. 31000 90. 450 24,449. 54
0400 601-51007 *Gal vani ¢ Anodes (Install Only) 0. 000 0. 000
EACH 0. 000 0. 00
18. 02000 0. 000 0.00
0405 602-00000 *Rei nforcing Steel 272.180 272.180
LB -0.180 -3.04
16. 89000 272.000 4,594. 08
CAT 0300 CURRENT AMI $  404,586.89 % 2,545.07$% 403,962.13
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0410 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 768. 72000 1. 000 12,768.72
0415 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
12, 553. 49000 1. 000 12, 553. 49
0420 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
5,018. 19000 1. 000 5,018.19



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

CONTI D: C21831
PCN: 21831-BID ESTI MATE RUN11/18/2019
PRQIECT | M0251- 351 ESTI MATE NO 0007 14: 06: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0435 620-00045 Li qui dat ed Danmages 0. 000 0. 000
DAY -3.000 -16, 500. 00
5, 500. 00000 -3.000 - 16, 500. 00

CAT 0400 CURRENT AMI  $ 30,340.40% -16,500.00 % 13, 840. 40

PRQJECT TOTAL CURRENT AMI $ 8,423,728.01$% 180, 114.86 $ 8, 230, 387. 74



